
 

Monday, July 01, 2013 

Project Timeline 
 

129 Parker Street Development Project 
 

Tasks  Timeframe 

1)      Hudson Advisors / Capital Group Properties meet with appropriate 
community officials and engaged citizens to gather information about the 
project, development ideas, approaches, and overall lessons learned. 

June 2013 – Kickoff 

2)      Through facilitated discussion engage the citizens of the Town of 
Maynard in a visioning/planning charrette(s), to identify key elements of ideas 
and document the outcomes of the charrette(s).   
(Propose 2 meetings given summer) 

30 Days 

3)     Based on comments received, prepare proposed Zoning By‐Law changes 
and Concept Plan for submittal.  Draft Development Agreement framework or 
outline for public consumption. 

15 to 30 Days 

4a)     Engage consultants to conduct independent studies on (1) traffic, (2) 
economic impacts (including downtown impact study), and (3) legal/zoning 
implications and present recommendations using existing reports as a starting 
point. 
 
4b)     Appropriate Town Officials and Boards/Commissions to review and 
provide comment on proposal. 
 
4c)     Conduct Planning Board public hearing and subsequent deliberations.  

 
4d)     Finalize list of deliverables required for calling of Special Town Meeting 
and/or sponsoring of articles.  

45 Days 

5)     Finalize potential zoning bylaw amendments, Concept Plan and 
Development Agreement.   

15 to 30 Days 

6)     Call Special Town Meeting.  Prepare and distribute Special Town Meeting 
Warrant.  Developer and Town Boards to continue to provide opportunity for 
questions and answers prior to Meeting. 

45 days 

 


