



Assabet Valley Regional Technical High School Building Committee

Meeting Agenda

April 24, 2013, 6:00 PM

*School Committee Conference Room
215 Fitchburg Street, Marlborough, MA 01752*

1. Approval of past meeting minutes
2. SBS Financial Report
3. Schedule review and update
4. Status and report on construction progress
5. Report on Change Order for Electrical Switchgear
6. Approval of Materials Testing and Inspection Agency
7. Approval of SBS Construction Phase Field personnel
8. Other business that may come before the Committee
9. Next Meeting date/s

A handwritten signature in dark ink, appearing to read 'Patrick C. Collins', is written over a horizontal line.

Patrick C. Collins, Assistant Superintendent and SBC Secretary

MEETING POSTED at www.assabettech.com : Monday, April 22, 2013 at 2:45 PM